Pollinator Garden &
Invasive Plant Removal Project

KINGSWOOD PARK

TRUSTEE PRESENTATION JUNE 16, 2020

0000 (e

CINCINNATI
NATURE CENTER




Cincinnati
Nature
Center
Proposal

Prepared by: Cory Christopher

‘\

agt% M -

Y'Froposal for

ngswood Park
Deerfieid TOwnship

41884rwin Simpsen Rd.
Mason, Ol 0 45040




. ’ _

FIGURE 1
Pavillion Gardens
Kingswood Park

Deerfield Township .

Kingswood:
South

Priority 1

Proposed area of walkway garden

Benches with stone path for access
(not in current estimate)

Walkway Islands $10,000
Pollinator Pathway $25,000
Total Cost: $35,000*

*Benches & Stone Path not included in
estimate




Kingswood:
North

Priority 2

2.5 Acre Prairie $3,335
Perennial Entry Garden $18,950
Arborvitae Screen $3,200

Total Cost: $25,485*

*ADA compacted gravel for loop trail
not included in estimate

|  FIGURE2
North Trails
Kingswood Park
| Deerfield Township |
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On-Going Mainfenance

M S | O | N | D_
Labor O O 4 4 8 12 8 8 4 4 2 o)
Hours per Week
ApprcEQ%c;;’rgWeek - - $80 $80 $160 $240 $160 $160 $80 $80 $40 -
r
Appr0>(<$2CO%T/)Monfh - - $320 $320 $640 $960 $640 $640 $320 $320 $160 -
r

Approximate Annual Cost = $4,320*

*Estimate includes labor only; equipment costs (gas, etc.) are not included
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Proposed Project Overview

Phase 1. Community Maintenance

Meeting

Phase 2: Increasing
Native Habitat /

Installation

* Meeting e Potential Projects e On-Going
Preparation e Priority 1: maintenance of
e Initial Community Kingswood installed garden
Meeting Pavilion & areqs
e Summary Community * Maintenance
Presentation Garden schedule/plan
e Priority 2: developed prior
Kingswood North to installation
Trails
- / - / - J
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Proposed Project Timeline

July September _
e Meeting «SuMMary On-Going
Preparation Presentation * Maintenance
August Fall
e Community e Garden
Meeting Installation
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Additional
Considerations

Need to be answered prior to
the community meeting

Next Steps

Funding

Roles

Public
Participation
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Invasive Plant Removal Deerfield

Kingswood North
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Legend

Project Area = 20.6 acres
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Ohio River Foundation (ORF) Invasive | L -4/
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LABEL,ACREAGE

ORF obtained a Duke Energy .
Grant to cover the cost of their
services for the invasive species
removal; Deerfield will incur costs
for providing pesticides and
equipment

20.6 Project Area Acres Identified

Main Species for Removal
(Honeysuckle & Flowering Pear)

Requires on—g?oin maintenance
after removal to Keep invasive
plants under control

18.64 acres are outside of project Deerfield
scope, buf also require invasive Sunsbip
plcrl?’r species e l“ﬂ'“‘ﬂ(ﬁ
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Proposed Project Timeline

July 15
June 16 .
* Invasive Plant
e Trustee Removal
Approval Completed
June 22 On-Going
* Invasive Plant * Maintfenance

Removal Begins

Est. 1803




Additional
Considerations

Change in Site
Appearance

A

On-Going
Maintenance <
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Additional Expenses -<
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Next Steps -<
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Approvals Required

»MOU for Ohio River Foundation
»Cincinnati Nature Center Proposal

»Funding




